
April24, 2012 

Mr. Sean Sheldrake 
U.S. Environmental Protection Agency 
1200 Sixth Avenue 
Suite 900, M/S ECL-11 0 
Seattle, Washington 98101 

Subject: EPA's March 28,2012 Comments on the EE/CA Technical Briefing and Submittal of 
a Revised EE/CA Schedule, Arkema Inc. Portland Facility 
Administrative Order on Consent (AOC) for Removal Action 
U.S. EPA Region 10 Docket No. CERCLA 10-2005-0191 

Dear Mr. Sheldrake: 

Legacy Site Services LLC (LSS), agent for Arkema Inc., has received EPA's March 28, 2012 
comments on the engineering evaluation/cost analysis (EE/CA) technical briefing given February 
16,2012 by Integral Consulting Inc. (Integral) on behalf ofLSS. The letter from EPA included 
19 comments related to the EE/CA technical briefing (i.e., comments 1 through 19) and 6 
comments that discussed selected previous decisions and agreements (i.e., comments 20 through 
25). 

No response to these comments is required by EPA, so LSS is moving forward with the EE/CA 
evaluation. LSS will consider the comments and previous decisions (which speak for 
themselves) and respond as appropriate in the preparation of the draft EE/CA report. 
On the second page of the March 28,2012 comment letter, EPA states that the delivery of the 
draft EE/CA report is 90 days following the technical briefing. However, during the EE/CA 
technical briefing, EPA and LSS discussed that the schedule for initiating the draft EE/CA report 
would be based, in part, on the receipt of EPA comments on the alternatives briefing. In 
addition, EPA has requested that the EE/CA schedule be integrated with the Harbor-wide 
Feasibility Study (FS) and comment 19 of EPA's comment letter specifically provides guidance 
on the schedule integration. 

In order to facilitate the schedule integration and to provide an informed and efficient draft 
EE/CA report, attached is a revised schedule designed to integrate the EE/CA schedule with the 
anticipated Portland Harbor FS schedule1

. Based on this updated schedule, LSS will have the 
opportunity to consider EPA's input on the LWG's draft final human health risk assessment, 
draft final baseline ecological risk assessment, and draft feasibility study before evaluating 
remedial options and preparing the draft EE/CA. In addition to integrating the EE/CA and 

1 The Portland Harbor draft FS report, submitted to EPA on March 30,2012, did not include a schedule for the FS. 
Therefore, an anticipated Portland Harbor FS schedule was prepared by LSS, as attached. 
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Portland Harbor FS, the schedule will also provide time for LSS to consider EPA's comments 
provided in the March 28, 2012letter when preparing the draft EE/CA report. The draft EE/CA 
report will also include screening of other CO Is against PRGs and/or RALs that was deferred 
from the Final Removal Action Area Characterization (RAAC) report and other requirements in 
accordance with the 2008 and 2011 Opalski Decisions. According to the integrated schedule, the 
first draft of the EE/CA report will be submitted to EPA on December 14,2012. 

LSS recommends that an integrated schedule be adopted for this project in accordance with 
EPA's recent guidance and comments. A first draft of EE/CA report developed by the integrated 
schedule is expected to ultimately save time because EPA's initial comments on the draft 
Portland Harbor FS and comments on the draft final risk assessments can be considered and 
incorporated into the report, which may reduce the number of agency comments and associated 
negotiations on the EE/CA. The integrated schedule will also allow for the deferred RAAC 
report work to be completed with PRGs and RALs from the draft Portland Harbor FS that have 
undergone an initial review by EPA. 

Alternatively, LSS has also provided a non-integrated schedule that does not sync the Arkema 
EE/CA with the Portland Harbor FS schedule. According to the non-integrated schedule, the 
first draft of the EE/CA report will be submitted to EPA on September 14, 2012. Accordingly, 
due to time constraints, the draft EE/CA report produced under the non-integrated schedule will 
not include consideration of EPA comments on the draft Portland Harbor FS, and may not 
include consideration of EPA comments on the draft final risk assessments if those comments are 
delayed. 

Please let me know if EPA prefers the schedule that more fully integrates the Arkema EE/CA 
with the Portland Harbor FS or the non-integrated schedule. Also, please contact me at (610) 
594-4430 if you have any questions or comments pertaining to this letter. LSS looks forward to 
submitting the draft EE/CA report and working with EPA through the EE/CA process. 

Sincerely, 

Legacy Site Services LLC 

J. Todd Slater 
Assistant Vice President 

cc: (electronic) 
James M. Anderson, Oregon DEQ 
Rick Kepler, Oregon Department ofFish and Wildlife 
Rob Neely, NOAA Coastal Resources Coordination 
Dr. Nancy Munn, NOAA Fisheries 
Jeremy Buck, US Fish and Wildlife 
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Preston Sleeger, US Department oflnterior 
Brian Cunninghame, Confederated Tribes of the Warm Springs Reservation of 

Oregon 
Rose Longoria, Confederated Tribes and Bands of the Yakama Nation 
Pete Wakeland, Confederated Tribes of the Grand Ronde Community of 

Oregon 
Tom Downey, Confederated Tribe of the Siletz Indians 
Audie Huber, Confederated Tribes of the Umatilla Indian Reservation 
Erin Madden, Nez Perce Tribe 
Jennifer Peterson, DEQ 
Matt McClincy, DEQ 
Mike Poulsen, D EQ 
Alex Cyril, DEQ 
Cy Young, DSL 
Lori Cora, EPA 
Chip Humphrey, EPA 
Lance Peterson, CDM 
Genevieve Angle, NOAA Fisheries 
Sheila Fleming, Ridolfi 
Brian Lazar, Stratus Consulting 
Larry Patterson, ERM 
Erik Ipsen, ERM 
Doug Loutzenhiser, LSS 
Karen Traeger, LSS 
Steve Parkinson, Joyce Ziker Parkinson, PLLC 
Reid Carscadden, Integral 
Les Williams, Integral 
David Livermore, Integral 
Ben Starr, Integral 
Eron Dodak, Integral 
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Arkema Early Action 111t~gr(lt~c:t EE/CA Schedule 
ID Task Name Working Days Calendar Start Finish ~ ~ 

Davs ~ ~ ~ ~ ~ ~ ~ 
Estimated Arkema Early Action Schedule 1155 days 1615 Mon 7/30/12 Fri 12/30/16 

2 First Draft EE/CA 100 days 138 Mon 7/30/12 Fri 12/14/12 
.opop 

3 Preparation and EPA Approval of Final EE/CA Report 200 days 278 Mon 12/17/12 Fri 9/20/13 

4 Preparation and EPA Approval of Final BA & Section 404 Memo 200 days 278 Mon 12/17/12 Fri 9/20/13 

5 Preparation and EPA Issuance of Action Memorandum 66 days 92 Mon 9/23/13 Mon 12/23/13 '~ 
6 Preparation and EPA Approval of Final Design 590 days 826 Tue 12/24/13 Mon 3/28/16 

J,. 

7 Preparation and EPA Approval of Contractor(s) 66 days 92 Tue 3/29/16 Tue 6/28/16 *-
8 Preparation and EPA Approval of RA Work Plan 133 days 185 Wed 6/29/16 Fri 12/30/16 

J,. 

9 Implementation of Removal Action (Note 1) 0 days 0 Fri 12/30/16 Fri 12/30/16 t 
10 Estimated Portland Harbor Schedule (Note 2) 718 days 1004 Mon 4/2/12 Wed 12/31/14 v ..., 

11 LWG Anticipated Receipt of Preliminary EPA Comments on PH Ecological Risk Assessment 0 days 0 Tue 5/1/12 Tue 5/1/12 ~ 
v. 

12 LWG Anticipated Receipt of Preliminary EPA Comments on PH HHRA 0 days 0 Tue 5/15/12 Tue 5/15/12 ~ 

13 LWG Anticipated Receipt of Preliminary EPA Comments on Draft PH FS 0 days 0 Mon 7/30/12 Mon 7/30/12 <>-& 
14 Preparation and EPA Approval of PH FS (Note 3) 718 days 1004 Mon 4/2/12 Wed 12/31/14 

15 EPA Issuance of PH ROD 0 days 0 Wed 12/31/14 Wed 12/31/14 

l\192.168.50.19\projects\C167 _EECA_Arkemalpo\TASK 1201 EECA Document\EECA Schedule\EECA Schedule 10APR12 lntegrated.mpp 
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ID Task Name 

Estimated Arkema Early Action Schedule 

2 First Draft EE/CA 

3 Preparation and EPA Approval of Final EE/CA Report 

4 Preparation and EPA Approval of Final BA & Section 404 Memo 

5 Preparation and EPA Issuance of Action Memorandum 

6 Preparation and EPA Approval of Final Design 

7 Preparation and EPA Approval of Contractor(s) 

8 Preparation and EPA Approval of RA Work Plan 

9 Implementation of Removal Action (Note 1) 

10 Estimated Portland Harbor Schedule (Note 2) 

11 LWG Anticipated Receipt of Preliminary EPA Comments on PH Ecological Risk Assessment 

12 LWG Anticipated Receipt of Preliminary EPA Comments on PH HHRA 

13 LWG Anticipated Receipt of Preliminary EPA Comments on Draft PH FS 

14 Preparation and EPA Approval of PH FS (Note 3) 

15 EPA Issuance of PH ROD 

l\192.168.50.19\projects\C167 _EECA_Arkemalpo\TASK 1201 EECA Document\EECA Schedule\EECA Schedule 10APR12 Non-lntegrated.mpp 
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Arkema Early Action I\IQI1::111t~gr(lt~ct EE/CA Schedule 
Working Days Calendar 

Davs 
1155 days 1615 

100 days 138 

200 days 278 

200 days 278 

66 days 92 

590 days 826 

66 days 92 

133 days 185 

0 days 0 

718 days 1004 

0 days 0 

0 days 0 

0 days 0 

718 days 1004 

0 days 0 

Start 

Mon 4/30/12 

Mon 4/30/12 

Mon 9/17/12 

Mon 9/17/12 

Mon 6/24/13 

Tue 9/24/13 

Tue 12/29/15 

Wed 3/30/16 

Fri 9/30/16 

Mon 4/2/12 

Tue 5/1/12 

Tue 5/15/12 

Mon 7/30/12 

Mon 4/2/12 

Wed 12/31/14 

Finish ~ ~ 
~~~~~~~ 

Fri 9/30/16 

Fri 9/14/12 

Fri 6/21/13 
r 

.. 
Fri 6/21/13 

Mon 9/23/13 
,e;;;__ 

Mon 12/28/15 
J., 

Tue 3/29/16 

Fri 9/30/16 

Fri 9/30/16 

Wed 12/31/14 

Tue 5/1/12 <>~ 

Tue 5/15/12 <>B 
Mon 7/30/12 <>B 

Wed 12/31/14 

Wed 12/31/14 

3/28/2018 

*---
J., 

t~ 

See Note 3 

<>~ 
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